
(Rs. in lakh)

Amount Date

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16 17

1 2021-22 Kokrajhar Dekadambra GCP at village Garlabari Kokrajhar GCP 28.13 03-03-1922 27.0048

TENDER-6/22-

23/3452, 

dt. 07/07/22

60 days 27.0048 0.00 27.0048 98%

2 2021-22 Kokrajhar
Changbanda Water Harvesting Project2021-

22 at village Changbanda
Kokrajhar LR & WD 28.50 15-02-1922 27.93

TENDER-6/22-

23/1989, dt. 

25/05/22

60 days 24.86256 0.00 24.86256 98%

3 2021-22 Baksa
Gully Control cum Water Harvesting Project 

at Belguri village
Baksa GCP 24.000

12+H6:H24/30

/2021
22.56

BKS/GCP-8/2022-

23/231, 

Dt-18/06/2022

60 days 22.56 0.00 22.56 95%

4 2021-22 Baksa
Gully Control cum Water Harvesting Project 

at Saderi village
Baksa GCP 16.000 30-12-2021 14.88

No.BKS/GCP-6/2022-

23/04,  

Dt-02/04/2022

60 days 14.88 0.00 14.88 95%

5 2022-23 Baksa
No.2 Rowmari village erosion protection 

project 2022-23.
Baksa SCSP 55.62 25-01-1923 52.839

Tender-10/Pt/2022-

23/11179, 

Dt. 23-03-2023

60 days 52.839 0.00 52.839 95%

6 2021-22 Barpeta 
Natropam Gully Control cum Water 

Harvesting Project at Satyapur village 
Dhubri GCP 13.00 30-12-2021 11.65307

Memo No. BD/SOPD-

GA/2022-23/177  

dated 07-05-2022 

60 days 11.65307 0.00 11.65307 95%

7 2021-22 Baksa
Gully Control cum Water Harvesting Project 

at Pub Bangnabari village
Baksa GCP 18.000 30-12-2021 18.00

No.BKS/GCP-5/2022-

23/66,  

Dt-28/04/2022

60 days 11.00 0.00 11.00 90%

8 2021-22 Baksa
Gully Control cum Erosion Protection project 

at Sorupam village
Baksa GCP 25.000 30-12-2021 22.475

TENDER-21/Pt./2022-

23/2036,

 dt. 26/05/22

60 

days(Extended 

upto 20-01-23)

22.475 0.00 22.475 90%

9 2021-22 Baksa
Construction of Nislabari  Boulder Pitching at 

Purana Mushalpur village, Jalah
Baksa PRL 14.500 15-02-1922 14.50

BKS/PRL-2/2022-

23/464, 

Dt-20/08/2022

6.50 0.00 6.50 90%

10 2021-22 Barpeta 
Barnoitara Gully Control cum Water 

Harvesting Project at Bornitara village 
Dhubri GCP 22.00 30-12-2021 19.36

Memo No. BD/SOPD-

GA/2022-23/185-90, 

dated 07-05-2022 

90 days 19.36 0.00 19.36 90%

11 2021-22 Chirang
Madhyam Kajalgaon Gully Control Project at 

village Madhyam Kajalgaon
Chirang GCP 43.00 03-03-1922 42.99

Tender-18/2022-

23/2792

Dt-20/06/2022

90 days 42.99 0.00 42.99 90%

12 2021-22 Chirang
Nalbari Gully Control project at village 

Nalbari
Chirang GCP 33.70 03-03-1922 33.70

Tender-18/2022-

23/2427, 

Dt-06/07/2022

60 days 33.70 0.00 33.70 90%
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13 2022-23 Kokrajhar
Gopalgaon Wetland (2022-23) at village 

Gopalgaon.
Kokrajhar Wetland Dev. 15.00 07-12-2022 14.973

KS/SCD-55/2022-

23/1644-47, Dt. 

15/03/2023

30 Days 14.973 0.00 14.973 90%

14 2022-23 Kokrajhar
Kaoradumni Wetland 2022-23 at village 

Kaoradumni.
Kokrajhar Wetland Dev. 18.00 07-12-2022 18.00

KS/SCD-56/2022-

23/1649-52, Dt. 

15/03/2023

30 Days 18.00 0.00 18.00 90%

15 2021-22 South Bank

Mitigation of flash flood to reduce sediment 

and Water yield at Jotia Sub-Watershed in 

Kahilipara Hills, Guwahati under SOPD-G 

2021-22.

Kamrup(M ) GCP 149.250 18-03-1922 124.44880

TENDER-10/Pt./22-

23/2785, dated 

20/06/2022

240 days 95.35750 0.00 95.3575 90%
date of completion 

31/05/2023

16 2021-22 Baksa
Construction of RCC Check Dam at village 

Kaliakur
Baksa GCP 39.000 30-12-2021 35.100

TENDER-21/22-

23/701, 

dt. 25/04/22

60 days 

(Extended upto 

22-01-23)

35.10 0.00 35.10 85%

17 2020-21 Nalbari 

Construction of Divisional Office 

Building(Two Storied) at Nalbari Soil 

Conservation Division.

Nalbari
Building & 

approach road
87.99675 22-10-2020 87.1992

E-Ten-1/Pt/2020-

21/6354, dated 

22/02/2021

1 year 57.1924 0.00 57.1924 85%
date of completion 

31/08/2023

18 2021-22 Baksa
Gully Control cum Water Harvesting Project 

at Hudukata (Atoliyapara) village
Baksa GCP 28.000 03-03-1922 24.64

Tender-21/pt./2022-

23/5162, dt. 

26/08/22

60 

days(Extended 

up to 20-01-23)

24.64 0.00 24.64 80%

19 2021-22 Barpeta 
Gully Control Bund cum Water Harvesting 

Project at Gopigaon (Pt-III ) village
Dhubri GCP 25.00 30-12-2021 21.00

No.Tender-3/2022-

23/1325, 

Dt-09/05/2022

60 days 21.00 0.00 21.00 80%

20 2022-23 Barpeta 

Nature Conservation and beautification work  

at Ganesh Mandir complex, Lalmati-

Duramari (Abhyapuri)

Barpeta NC 26.00 07-12-1922 24.70

Tender-3/2022-

23/11155, Dt. 23-03-

2023

60 days 24.70 0.00 24.70 80%

21 2022-23 Dhemaji
Jiadhol River Bank protection project at 

Sontopur under SCSP-2022-23.

Dhemaji-

Jonai
SCSP 125.30 25-01-1923 119.035

TENDER-4/2022-

23/11124, dtd. 

21/03/2023

60 days 119.035 0.00 119.035 80%

22 2022-23 Golaghat Dhansiripar Wetland Development project Golaghat Wetland Dev. 20.00 07-12-1922 19.00

GD/WORK 

ORDER/2022-

23/752, Dt. 

21/02/2023

45 days 19.00 0.00 19.00 80%
date of completion 

20/05/2023

23 2019-20 Jorhat River Training Project at Dholi river Jorhat PRL 147.7937 31-01-2020 144.8509
E-Ten-1/20-21/337, 

dt. 01/06/21
30 Days 110.0609 0.00 110.0609 80%

date of completion 

25/05/2023

24 2022-23 Nagaon 
Wetland Development at Barbhogia Doloni 

(Panigya) Kaliabor
Nagaon Wetland 29.00 07-12-1922 27.55

Tender-14/2022-

23/11094, Dt. 

21/03/2023

60 days 27.55 0.00 27.55 80%

25 2021-22 South Bank
Water Harvesting Project at No. 1 

Dhamkhunda village
Kamrup(M ) LR & WD 25.000 15-02-1922 21.09998

TENDER-10/Pt./22-

23/2815, dated 

21/06/2022

60 days 21.09998 0.00 21.09998 80%
date of completion 

25/05/2023

1056.79 989.49 877.53 0.00 877.53Sub Total of  80% to 99%
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26 2020-21 Lakhimpur
Creation of Protective Afforestation at 

Dikrong Chapori Bihpuria Part-ABC
Lakhimpur P. Aff. 150.00 01-02-2021 142.50

No. TENDER-

9/Pt/2021-22/525 

dt. 16/06/2021

1 year 142.50 0.00 142.50 70%

27 2022-23 Nalbari 

Water Distribution channel from Dihina 

Bharaltol Bridge to Bhomarbori bridge via 

Ekadi under Wetland Devlp. Project.

Nalbari Wetland Dev. 16.00 07-12-2022 15.84

Tender /SOPD-

G/2022-23/722-28, 

Dt. 16/03/2023

60 days 15.84 0.00 15.84 60%
date of completion 

31/12/2023

28 2020-21 Sonitpur

Construction of Divisional Office Building 

Two Storied of Sonitpur Soil Conservation 

Division

Sonitpur
Building & 

approach road
91.81 19-10-2020 85.9697

E-TEN-1/Pt/2021-

22/6361-65 dt. 

22/02/21

1 Yrs. 85.9697 0.00 85.9697 58%
date of completion 

31/03/2023

257.81 133253.00 244.31 0.00 0.00 244.31 0.00 244.31

29 2022-23 Baksa
Maharipara Ramgaon erosion protection 

project of 2022-23.
Baksa SCSP 46.38 25-01-1923 44.061

Tender-10/Pt/2022-

23/11173, 

Dt. 23-03-2023

60 days 44.061 0.00 44.061 45%

30 2020-21 Lakhimpur

Construction of Divisional Office Building 

Two Storied at North-Lakhimpur Soil 

Conservation Division Complex, North-

Lakhimpur

Lakhimpur
Building & 

approach road
93.97 21-12-2020 85.8638

No. TENDER-

9/Pt/2021-22/531 

dt. 14/06/2021

1 Year 85.8638 0.00 85.8638 45%

31 2020-21 South Bank
Renovation of Coffee processing factory , 

APCDC LTD.
Kamrup(M)

Building & 

approach road
10.236 17-11-2020 10.2360

APCDC/Tender-

12/2020-21/497, 

DATED 11/01/21

⁻⁻⁻ 10.236 0.00 10.236 45%

32 2021-22 Barpeta 
Drainage Channel (Brick Channel ) during 

2021-22 at village Chengelia
Barpeta LR & WD 10.00 15-02-1922 7.70

 BD/SOPD-GA/2022-

23/409 dated 18-06-

2022 

30 days 7.70 0.00 7.70 40%

33 2019-20 South Bank
Agar Plantation (Jati Sanchi) at Office 

Campus of the APCDC Ltd.
Kamrup(M) P. Aff. 21.96 02-03-2020 21.5210

APCDC/Tender-

III/2020-21, dt. 

02/09/2020

30 days 21.521 0.00 21.521 30%

34 2020-21 South Bank
Renovation work of Administrative Building 

existing building at APCDC LTD.
Kamrup(M)

Building & 

approach road
24.347 17-11-2020 24.3470

apcdc/tender-

11/2020-21/496, 

DATED 11/01/21

⁻⁻⁻ 24.347 0.00 24.347 25%

35 2021-22 Baksa
Erosion Protection Project at Sonadong near 

weekly market 2 No. Goreswar village
Baksa PRL 14.500 15-02-1922 14.499

BKS/PRL-3/2022-

23/328, 

Dt-05/07/2022

60 days 14.499 0.00 14.499 15%

36 2022-23 Nagaon 
Water Distribution Brick Canal (Phase-II) at 

Kumoi Nijora (Lukakuchi) village.
Nagaon TSP 24.50 25-01-1923 24.50 24.50 0.00 24.50 0%

37 2022-23 South Bank

Nature Conservation work  with boundary 

wall at Odalbakra S.C. Centre during 2022-

23.

NC 43.20 07-12-1922 41.04000

TENDER-10/Pt./22-

23/10452, dated 

28/02/2023

60 days 41.04 0.00 41.04 0% Work not Started

289.09 273.77 273.77 0.00 273.77

1603.69341 1507.56625 1395.61071 0.00000 1395.61071

BELOW 50%

GRAND TOTAL

Sub Total of  BELOW 50% 

Sub Total of  50%  to 70%

79%  to  50%   

Director of Soil Conservation, Assam 


